
5301-40-I2
Division:
Program:

841-5001

444-5347
444-1338

Fund Name: Expended Approp. Expended
General Fund  
State Special 854,818
Federal Funds
Total: $854,818 $0 $0 

Legislative Performance Measures :

Target Actual

1 Early 2008 Dec-07

2

Winter 2008 Winter 2008

3

Spring 2008 May-08

4

Spring Summer 
2008

Delayed due to 
litigation

5

Summer 2008 Pending, may be 
delayed

LFD Liaison:
OBPP Liaison:

LFC Contact:

Identify design and implementation (cleanup) schedule or impediments to setting schedule.

Initiate settlement discussions with PLPs or request court order for design and implementation of 
on-the-ground treatment.

Complete responsiveness summary and ROD.

Remediation
State Superfund

Completion Dates

Complete proposed plan, solicit public comment, and complete record of decision with response to comments for the above facilities.
If settlement discussions are not successful, request the court to order cleanup.

Conduct remedial action activities at the Kalispell Pole and Timber / Reliance Refinery / Yale Oil state superfund sites.

Complete Proposed Plan

Comment Period on proposed plan.

$0

Appropriation, Expenditure and Source

 Approp. numbers are as of
2008

SRS - Site Response Section - Protect human health and the environment from contamination at state superfund sites. 

2009

Barbara Smith
James Camberlain

Legislative Goal(s):

2009 Biennium Significant Milestones:

April 15, 2008

DEQ: KPT - Yale Oil - Reliance Refinery Site Cleanup

Approp & Expenditure

Department of Environmental Quality
Sandi Olsen
Representative Ripley, Representative Erickson

Agency Name:
Agency Contact:

Agency/Program #:

Program or Project Description:
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Agency Performance Report:

LFD Narrative:
LFD ASSESSMENT: On-Track

DATA RELEVANCE: The data received addresses the performance measures.

APPROPRIATION STATUS:  The agency has expended $854,818 to date. The appropriation was not provided.

COMMENTS/ISSUE: The agency has made clear progress toward preparing the Record of Decision. Delays due to litigation with PLPs 
to establish settlement will slow some of the progress. The committee may wish to inquire about when the project will be back on 
schedule.  A warning rating was provided as the appropriation information was not complete/
 OPTIONS for the committee:
1) accept the ranking and receive another report, or 2)accept and eliminate further follow up; 3) change ranking to on track and dismiss.

Utilizing information from the Remedial Investigation and Feasibility Study (RI/FS) completed pursuant to SB489 (2007 Biennium) and 
CECRA (state superfund), the proposed plan was completed in December 2007.  This major step forward was possible because of the 
supplemental funding provided the preceding biennium under SB489.  A 30-day public comment period began with the publication of the 
Proposed Plan and was extended to January 12, 2008.  DEQ is now preparing the Record of Decision (ROD) and responsiveness 
summary.

With the completion of record of decision (the superfund equivalent of the MEPA process) the PLPs can initiate final design.  The record 
of decision is still on track to be completed before the end of the fiscal year.  That is the end of the “study.”  Final design is the 
engineering needed to make the adopted plan work on the ground. 

The CECRA program is designed to allow the PLPs to do the work.  Once the ROD is completed by the agency, the PLPs are key 
process drivers.  DEQ will meet with the PLPs to develop an implementation plan and schedule.  At that point we can identify additional 
milestone dates including the projected dates of actual on-the-ground cleanup.  These steps
subsequent to the ROD may be delayed by litigation.

There will likely be multiple activities going on as a part of cleanup and some can be started sooner than others.  Those that
are a continuation of interim actions are already underway.  An interim action can be adopted as is or tweaked as a part of 
the ROD and final design to optimize the action for the site.
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